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ESTIMATE RUN 08/23/2019

ESTIMATE SUMMARY 10:59:53

CONTID: C20288         ESTIMATE NO: 0010 PROG 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,795,638.32 PARTICIPATING $ $ 258,507.16

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-16,630.03

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

94.40%

268,520.53

258,507.16

241,877.13

241,877.13

$

$

$

$

4,527,117.79

0.00

4,527,117.79

3,124.28

4,530,242.07

-68,438.99

0.00

4,461,803.08

0.00

AMOUNT DUE 4,461,803.08 241,877.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 241,877.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

298.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

08/15/2019

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

23,250.001.000

0.00

1.000

L S 

23,250.00000

0010 Removal of Tree 234.000

0.000

202-00010  
 

91,540.80234.000

0.00

234.000

EACH

391.20000

0015 Removal of Fence 86,217.000

-5,097.000

202-01000  
 

147,638.4081,120.000

-9,276.54

86,217.000

LF  

1.82000

0020 Removal of Gate 3.000

1.000

202-01035  
 

780.004.000

195.00

4.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

60.20000

0045 Topsoil 1,224.000

0.000

207-00205  
 

67,075.201,224.000

0.00

1,736.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

279.15000

0080 Reset Fence 88,246.000

12,150.000

210-01000  
 

45,178.20100,396.000

5,467.50

100,396.000

LF  

0.45000

0080 MATERIAL ALLOWANCE 12,130.360

-12,130.360

0.000.000

-141.44LF  

0.01166

0085 Seeding (Native) 2.600

0.000

212-00006  
 

2,530.842.600

0.00

2.600

ACRE

973.40000

0090 Soil Conditioning 2.600

0.000

212-00032  
 

2,530.842.600

0.00

2.600

ACRE

973.40000

0095 Spray-on Mulch Blanket 2.600

0.000

213-00012  
 

10,127.002.600

0.00

2.600

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

0.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

78.25000



CONTID: C20288         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Aggregate Base Course (Class 6) 568.000

0.000

304-06007  
 

33,313.20568.000

0.00

568.000

CY  

58.65000

0115 Hot Mix Asphalt (Patching) (Asphalt) 34.370

0.000

403-00720  
 

16,325.7534.370

0.00

54.000

TON 

475.00000

0120 Riprap (12 Inch) 12.000

0.000

506-00212  
 

670.8012.000

0.00

50.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 57.300

0.000

601-01025  
 

51,226.2057.300

0.00

57.300

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 512.000

0.000

603-10120  
 

24,038.40512.000

0.00

512.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

54.75000

0140 Line Post 597.000

89.000

607-00000  
 

62,117.30686.000

8,058.95

697.000

EACH

90.55000

0140 MATERIAL ALLOWANCE 100.000

-89.000

155.6511.000

-1,259.35EACH

14.15000

0145 End Post (Special) 211.000

-1.000

607-00015  
 

97,902.00210.000

-466.20

211.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 390.000

-4.000

607-00020  
 

275,488.20386.000

-2,854.80

399.000

EACH

713.70000

0150 MATERIAL ALLOWANCE 9.000

4.000

1,005.5513.000

309.40EACH

77.35000
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Fence Deer (Wire Mesh) 6,084.000

3,473.000

607-11352  
 

51,129.959,557.000

18,580.55

11,153.000

LF  

5.35000

0155 MATERIAL ALLOWANCE 5,069.000

-3,473.000

1,963.081,596.000

-4,271.79LF  

1.23000

0160 Fence Deer (Wooden Stays) 38,116.000

6,368.000

607-11354  
 

106,761.6044,484.000

15,283.20

45,000.000

LF  

2.40000

0165 Fence Deer (Special) 128,767.000

9,360.000

607-11360  
 

1,298,393.80138,127.000

87,984.00

138,127.000

LF  

9.40000

0165 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.27800

0165 MATERIAL ALLOWANCE 8,816.002

-8,816.002

0.000.000

-11,266.85LF  

1.27800

0170 Game Ramp 45.000

1.000

607-60002  
 

325,680.0046.000

7,080.00

46.000

EACH

7,080.00000

0170 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

703.38900

0175 20 Foot Gate (Special) 0.000

4.000

607-60121  
 

6,992.804.000

6,992.80

5.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 0.000

37.000

607-60153  
 

50,597.5037.000

50,597.50

37.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

0.000

EACH

58,265.00000
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

0.000

EACH

71,946.40000

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

0.000

EACH

81,599.80000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

20.000

EACH

500.00000

0225 Detour Pavement 1,271.000

0.000

621-00450  
 

57,703.401,271.000

0.00

1,271.000

SY  

45.40000

0230 Construction Surveying 1.000

0.000

625-00000  
 

23,750.001.000

0.00

1.000

L S 

23,750.00000

0235 Mobilization 0.920

0.000

626-00000  
 

411,644.800.920

0.00

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 0.770

0.080

626-01103  
 

9,974.750.850

938.80

1.000

L S 

11,735.00000
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

800.000

SF  

21.55000

0250 Survey Monument (Type 1) 161.000

35.000

629-01001  
 

71,187.20196.000

12,712.00

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 44.000

0.000

629-01002  
 

29,504.2044.000

0.00

44.000

EACH

670.55000

0260 Locate Monuments 265.000

20.000

629-01110  
 

44,588.25285.000

3,129.00

400.000

HOUR

156.45000

0265 Flagging 99.000

0.000

630-00000  
 

2,658.1599.000

0.00

120.000

HOUR

26.85000

0270 Traffic Control Inspection 91.000

8.000

630-00007  
 

33,194.7099.000

2,682.40

103.000

DAY 

335.30000

0275 Traffic Control Management 186.000

23.000

630-00012  
 

227,736.85209.000

25,061.95

222.000

DAY 

1,089.65000

0280 Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

40.231.800

0.00

16.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 42.975

0.000

630-80342  
 

960.4942.975

0.00

56.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 14.400

0.000

630-80343  
 

321.8414.400

0.00

60.000

EACH

22.35000

0295 Portable Message Sign Panel 3.600

0.000

630-80355  
 

10,057.683.600

0.00

4.000

EACH

2,793.80000
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

1,508.310.900

0.00

2.000

EACH

1,675.90000

0305 Drum Channelizing Device 144.000

0.000

630-80360  
 

4,831.20144.000

0.00

160.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 39.600

0.000

630-80363  
 

1,328.5839.600

0.00

44.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 255.600

0.000

630-80370  
 

4,294.08255.600

0.00

426.000

LF  

16.80000

0325 Traffic Cone 212.400

0.000

630-80380  
 

2,378.88212.400

0.00

236.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

0.000

EACH

670.60000

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

6.300

0.000

630-85006  
 

17,600.946.300

0.00

7.000

EACH

2,793.80000

0340 Mobile Attenuator 7.000

1.000

630-85041  
 

4,470.408.000

558.80

25.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 1.800

0.000

630-86810  
 

5,028.841.800

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 20288-BID    ESTIMATE RUN 08/23/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 
Design)

1.000

0.000

900-00007  
 

78,550.001.000

0.00

1.000

EACH

78,550.00000

0405 Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.900

0.000

900-00007  
 

330,310.503.900

0.00

3.900

EACH

84,695.00000

0410 Added Item (Each)/ 32 Ft Deer Guard (Round Bar Design) 3.000

0.000

900-00007  
 

300,600.003.000

0.00

3.000

EACH

100,200.00000

0415 Added Item (Foot)/ Steel Post Deer Fence 0.000

650.000

900-00012  
 

18,265.00650.000

18,265.00

650.000

LF  

28.10000

CAT 4,486,902.33234,359.884,741,273.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.630

0.150

620-00002  
 

39,089.700.780

7,517.25

1.000

EACH

50,115.00000

0380 Sanitary Facility 2.000

0.000

620-00020  
 

4,250.002.000

0.00

2.000

EACH

2,125.00000

CAT 43,339.707,517.2554,365.00CURRENT AMT0400 $ $ $

$ 4,530,242.03241,877.13$4,795,638.32$CURRENT AMTPROJECT TOTAL


